

**Tentative Creel and Market Survey Work Schedule for Tonga**  
**Nukualofa, 6 – 17 August 2012**

<b>Date</b>	<b>Activity</b>	<b>Comments</b>
Mon, 6 Aug	AM: <ul style="list-style-type: none"> <li>- Meet with Secretary for Ministry of Fisheries: courtesy visit and explain the mission, signing of LOA and acceptance of donated equipment</li> <li>- Meet with training participants and main counterpart to confirm logistics and discuss the work schedule</li> </ul> PM: <ul style="list-style-type: none"> <li>- Introduction to Creel and Market Surveys – What is it and why?</li> <li>- What Data – what to collect and why?</li> <li>- Important statistical concepts to know?</li> <li>- Creel Survey Design – scope, precision and replication</li> </ul>	
Tue, 7 Aug	AM: <ul style="list-style-type: none"> <li>- Species identification and composition, LW data Gonads and GSI and Otoliths</li> <li>- Visit to the fish market – species composition practicals</li> </ul> PM: <ul style="list-style-type: none"> <li>- Practical on species identification</li> <li>- Practical on gonads and otoliths extraction</li> </ul>	
Wed, 8 Aug	AM: <ul style="list-style-type: none"> <li>- Planning and conducting a pilot survey trial</li> <li>- Defining the Scope and sampling sites</li> <li>- Preparations before conducting the pilot survey</li> </ul> PM: <ul style="list-style-type: none"> <li>- Pilot Surveys</li> </ul>	
Thu, 9 Aug	All Day: <ul style="list-style-type: none"> <li>- Pilot Surveys</li> </ul>	
Fri, 10 Aug	AM: <ul style="list-style-type: none"> <li>- Pilot Surveys</li> </ul> PM: <ul style="list-style-type: none"> <li>- Using the database to enter data</li> <li>- Using the Pilot Survey to design a proper Creel Survey</li> <li>- Prepare for a proper survey</li> </ul>	
Sat, 11 Aug	All Day: <ul style="list-style-type: none"> <li>- Creel Survey Proper</li> </ul>	
Sun, 12 Aug	Rest.	
Mon, 13 Aug	All Day: <ul style="list-style-type: none"> <li>- Creel Survey Proper cont'd</li> </ul>	
Tue, 14 Aug	All Day: <ul style="list-style-type: none"> <li>- Creel Survey Proper cont'd</li> </ul>	
Wed, 15 Aug	All Day: <ul style="list-style-type: none"> <li>- Creel Survey Proper cont'd</li> </ul>	
Thu, 16 Aug	All Day:	

	- Creel Survey Proper cont'd	
Fri, 17 Aug	AM: - Entering survey data on the database PM: - Debriefing to Secretary to Ministry of Fisheries - More survey data entry	
Sat, 18 Aug	AM: - More survey data entry PM: - Doing more Creel Surveys – discussions on sampling design and a long term creel survey data collection program	